Naclonaiais

Iepirkuma nolikums
»,Nolietotu riepu skiroSanas, parstrades un regeneracijas linijas montazas darbu
iegade”
(Id.nr. KF-2026/09)

Riga, 2026.gada 14.septembri

Sabiedriba ar ierobezotu atbildibu "3R” (turpmak — Pasititajs) aicina iesniegt savu piedavajumu
iepirkuma “Nolietotu riepu sSkiroSanas, parstrades un redeneracijas linijas montazas darbu iegade”
(id.nr.KF-2026/09). Iepirkums tiek rikots Eiropas Savienibas kohézijas politikas programmas
2021.-2027. gadam 2.2.2. specifiska atbalsta mérka "Parejas uz aprites ekonomiku veicinasana"
2.2.2.1. pasakuma "Atkritumu SkiroSana, parstrade un redeneracija" projektu iesniegumu pirmas
atlases kartas un projekta Nr.2.2.2.1/1/24/A/013 “Nolietotu riepu SkiroSanas, parstrades un
redeneracijas razotnes izveide” (turpmak — Projekts) ietvaros.

Iepirkuma procedura tiek organizéta saskana ar 2017. gada 28. februara Ministru kabineta
noteikumiem Nr.104 ,Noteikumi par iepirkuma procediru un tas pieméroSanas kartibu pasutitaja
finansétajiem projektiem”, ka ari nemot véra Saja konkursa Nolikuma noteikto kartibu.
1. Visparéeja informacija par pasutitaju:
Atbalsta pretendents: SIA “3R”
Nodokla maksataja nr.: 40203147986
Juridiska adrese: Aluksnes nov., Aluksne, Druvu iela 9, LV-4301
Kontaktpersona: Salvis Salmins, +371 29483804, salvis.salmins@3r.lv

2. Iepirkuma merkis un priekSmets:

Iepirkuma priekSmets ir mehaniskas un elektriskas montazas darbu iegade ELDAN nolietotu riepu
SkiroSanas, parstrades un regeneracijas linijas uzstadiSanai saskana ar Si Nolikuma prasibam un
tehniskaja specifikacija minéto aprakstu. Iepirkuma priekSmets nav sadalits dalas. Piedavajums
jaiesniedz par visu iepirkuma priekSmetu pilna apjoma. Iepirkuma priekSmetam ir jabdt jaunam,
nelietotam.

3. Iepirkuma izpildes termins:
ne ilgak ka 6 ménesu laika no liguma noslégSanas
Paredzamais liguma noslégsanas bridis — lidz 2026.gada 30.oktobrm

4. Iepirkuma izpildes vieta:

ELDAN nolietotu riepu SkiroSanas, parstrades un regeneracijas linijas montazas veikSanas vieta ir
Pasititaja razotne — Starta iela 8A, Riga, LV-1026
5. Piedavajuma iesniegsanas termins:
Piedavajums iesniedzams 10 darba dienu laika no iepirkuma izsludinasanas briza.
Piedavajumi, kas tiks iesniegti pec termina, turpmakaja iepirkuma procedura netiks vertéti.
6. Piedavajuma iesniegsSanas veids:
6.1. Iesniedzot piedavajumu klatiené vai izmantojot pasta vai kurjera pakalpojumus sabiedribas
biroja SIA “3R"” Duntes iela 3 , Riga, LV-1013, katru darba dienu no plkst. 9:00 lidz plkst.17:00

(ieprieks informé&jot par savu ierasanos), ievérojot IUB pazinojuma noteikto piedavajumu
iesniegSanas terminu (datumu un laiku);

6.2. Iesniedzot piedavajumu elektroniski, nosttot piedavajumu uz e-pastu 3r@3r.lv, ieveérojot IUB
pazinojuma noteikto piedavajumu iesniegsanas terminu (datumu un laiku);


mailto:salvis.salmins@3r.lv

6.3. Pretendentam, iesniedzot piedavajumu elektroniski, piedavajumu vélams (bet ne obligati)
“blokét” ar paroli, lai to nevar atvért lidz piedavajumu iesniegSanas noraditajam terminam.
Gadijuma, ja pretendents piedavajumu “nobloke” ar paroli, pretendentam ne velak ka 15
(piecpadsmit) mindsu laika péc piedavajumu iesniegsanas termina beigam nolikuma 1.punkta
minétajai kontaktpersonai ir janosita deriga parole “noblokéta” dokumenta atvérsanai.

7. Piedavajuma deriguma termins:
ne mazak ka 3 ménesi
8. Iespejamo pretendentu atlases kriteriji:

Par Pretendentu var bit fiziska vai juridiska persona, Sadu personu apvieniba jebkura to
kombinacija, kas attiecigi piedava tirgii piegadat iepirkuma noteiktas iekartas un kura atbilst Sadam
prasibam:

8.1. Pretendents nav registréts valsti, kas minéta LR Ministru kabineta 2001.gada 26.jlnija
noteikumos Nr.276 "Noteikumi par zemu nodoklu vai beznodoklu valstim un teritorijam";

8.2. Pretendents nav pasludinats par maksatnespé&jigu, neatrodas likvidacijas procesa, ta
saimnieciska darbiba nav apgritinata vai partraukta, ka ari nav konstatéti Pretendenta
profesionalas darbibas parkapumi pédejo 3 (tris) gadu laika (vai 1saka laika perioda, ja
Pretendents ir dibinats velak);

8.3. Pretendents nav saistits ar Pasutitaju likuma “Par nodokliem un nodevam” izpratné un
neatrodas intereSu konflikta saskana ar 2017. gada 28. februara Ministru kabineta
noteikumiem Nr.104 ,Noteikumi par iepirkuma procediiru un tas pieméroSanas kartibu
pasutitaja finansetajiem projektiem”;

8.4. Pretendentam nav noteiktas nacionalas vai starptautiskas sankcijas vai bitiskas finansu un
kapitala tirgus intereses ietekméjosas ES vai Ziemelatlantijas liguma organizacijas dalibvalsts
noteiktas sankcijas (atbilstosi Starptautisko un Latvijas Republikas nacionalo sankciju likuma
minétajiem nosacijumiem);

8.5. Pasiititajs nosaka Pretendentiem Sadas kvalifikacijas prasibas attieciba uz saimniecisko un
finansialo stavokli, ka ari tehniskajam un profesionalajam spé&jam:

8.5.1. Pretendenta pédgjo tris gadu (2023.; 2024.; 2025.gads) vid&jais finansu apgrozijums ir
vienads vai lielaks ka Si iepirkuma paredzéta ligumcena (200 tikst. EUR), neskaitot PVN.
Ja Pretendents ir dibinats vélak, tad vid&jais finanSu apgrozijums tiek skatits atkariba no
dibinasanas briza, t.i. pret peéd€jo vai pedé&jiem diviem gadiem;

8.5.2. Pretendents, péd€jo piecu gadu (2021. 2022.; 2023., 2024., 2025. un 2026.gada lidz
piedavajuma iesniegSanas bridim) laika vai isaka laika perioda ir veicis vismaz divos
dazados projektos razoSanas liniju vai tehnologisko iekartu kompleksu mehaniskas un
elektriskas montazas darbus.

8.5.2.1.  Sis prasibas izpratné par projektu uzskatams atsevisks pasiitijums, ligums vai ta
ietvaros Tstenots tehnologisks risinajums, kura ietvaros Pretendents ir veicis
mehaniskas un elektriskas montazas darbus;

8.5.2.2.  Sis prasibas izpratné ar razosanas liniju saprot savstarpé&ji funkcionali saistitu divu
vai vairaku tehnologisko iekartu un/vai iekartu vienibu kopumu, kas paredzéts
noteikta razoSanas, apstrades, SkiroSanas, komplektéSanas vai cita tehnologiska
procesa secigai vai savstarpgji saistitai nodrosinasanai un kura atseviskas iekartas
un/vai iekartu vienibas ir savstarpéji savienotas un darbojas ka vienots tehnologisks
risinajums;

8.5.2.3. Par mehaniskas montazas darbiem Sis prasibas izpratné uzskatami, cita starp3,
tehnologisko iekartu, iekartu vienibu, konstrukciju, caurulvadu, transportésanas,
padeves un citu tehnolodiska procesa nodrosinasanai nepiecieSamo elementu
uzstadisanas, savienoSanas, izlimenoSanas un nostiprinasanas darbi;

8.5.2.4. Par elektriskas montazas darbiem Sis prasibas izpratné uzskatami, cita starp3,
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tehnologisko iekartu elektroapgades, spéka un vadibas kabelu, sadales un vadibas
skapju, sensoru, automatikas un citu ar iekartu darbibas nodrosinasanu saistito
elektrisko savienojumu un komponentu uzstadiSanas un pieslégsanas darbi;

8.5.2.5. Pretendenta pieredzei nav obligati jablt iegUtai konkrétaja nozaré vai attieciba uz

9.1.

9.1.1.

9.1.2.

9.1.3.

nolietotu riepu SkiroSanu, parstradi vai redeneraciju.

. Piedavajumu sagatavosanas prasibas:

Pretendentam iesp&jams iesniegt piedavajumu klatiené vai izmantojot pasta / kurjera
pakalpojumus papira forma vai elektroniski:

Pretendentam, iesniedzot piedavajumu Kklatiené vai izmantojot pasta vai kurjera
pakalpojumus, jasagatavo un jaiesniedz Piedavajums 2 (divos) eksemplaros (originals un
kopija), kas sastav no Piedavajuma saskana ar Piedavajuma formu (Pielikums nr. 2), kas
ietver Pretendenta apliecinajumu atbilstibai Nolikuma 8.1., 8.2., 8.3., 8.4 un 8.5. punkta
minétajam prasibam;

Pretendentam, iesniedzot piedavajumu elektroniski, jasagatavo un jaiesniedz elektroniski
parakstits Piedavajums saskana ar Piedavajuma formu (Pielikums nr. 2), kas ietver
Pretendenta apliecinajumu atbilstibai Nolikuma 8.1., 8.2., 8.3, 8.4 un 8.5. punkta
minétajam prasibam. Piedavajumu vélams (bet ne obligati) “blokét” ar paroli, lai to nevar
atvert lidz piedavajumu iesniegSanas noraditajam terminam. Piedavajums lidz piedavajumu
iesniegSanas noraditajam terminam tiek noshtits nolikuma 1.punkta minétajai
kontaktpersonai;

Gadijuma, ja pretendents piedavajumu “nobloké” ar paroli, pretendentam ne vélak ka 15
(piecpadsmit) mindsu laika péc piedavajumu iesniegSanas termina beigam nolikuma
1.punkta minétajai kontaktpersonai ir janosuta deriga parole “noblokéta” dokumenta
atvérsanai.

9.2. Pretendentam jasagatavo 9.1. punkta minétie dokumenti saskana ar zemak minétajam
prasibam:

9.2.1.
9.2.2.

Saskana ar Tehnisko specifikaciju (Pielikums Nr.1) un Piedavajuma formu (Pielikums Nr.2);

Piedavajuma formai obligati pievienojama:

9.2.2.1. Pretendenta sagatavota izzina par ped€jo tris gadu (2023.; 2024.; 2025.gads)

vid€jo finansu apgrozijumu;

9.2.2.2. Informacija par Pretendenta péd€jo piecu gadu (2021., 2022.; 2023., 2024., 2025.

un 2026.gada lidz piedavajuma iesniegSanas bridim) laika istenotajiem vismaz
diviem daZadiem projektiem, kuru ietvaros Pretendents ir veicis razoSanas liniju vai
tehnologisko iekartu kompleksu mehaniskas un elektriskas montazas darbus.
Informacija par katru projektu janorada:

9.2.2.2.1. pasutitaja nosaukums;
9.2.2.2.2. projekta istenoSanas periods;
9.2.2.2.3. uzstaditas razosSanas linijas vai tehnologisko iekartu kompleksa apraksts un

galvenie tehniskie raksturlielumi tada apjoma, lai butu iesp&jams parbaudit
Pretendenta atbilstibu Si iepirkuma nolikuma 8.5.2. apaksSpunkta noteiktajam
prasibam un taja sniegtajiem skaidrojumiem;

9.2.2.2.4. Pretendenta veikto mehaniskas un elektriskas montazas darbu apraksts;
9.2.2.2.5. pasititdja kontaktinformacija, kas nepiecieSama sniegtas informacijas
parbaudei.

9.2.2.3. Citi nepiecieSamie pielikumi, ko Pretendents uzskata par vajadzibu pievienot

9.2.3.

Piedavajumam, lai sniegtu pilnvertigu informaciju par sniedzamo pakalpojumu un
iepriekséjo pieredzi.
Datorraksta latviesu valoda vai anglu valoda. Ja piedavajums tiek iesniegts cita svesvaloda
(ne anglu), sagatavotiem piedavajuma dokumentiem japievieno pretendenta paraksta
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tiesigas personas apliecinats tulkojums latviesu valoda;

9.2.4. Piedavajuma ieklautajiem dokumentiem jabut skaidri salasamiem, bez labojumiem;

9.2,

5. Piedavajuma jabit noraditam t3 sagatavoSanas datumam, vietai, numuram, ka ari
piedavajuma sagatavotaja amatam, parakstam un paraksta atSifréjumam. Pirma lappuse ir
jadruka uz uznémuma veidlapas.

9.2.6. Cena ir janorada EUR (bez PVN).
9.2.7. Piedavajumu ir parakstijusi pretendenta paraksta tiesiga persona, kura ir parstavibas

tiesibas saskana ar Komercregistra ierakstiem, vai ari uz Sadas personas izdotas pilnvaras
pamata pilnvarotai personai. Ja piedavajumu iesniedz pilnvarota persona, pievieno
pilnvaru;

9.2.8. Ja piedavajumu iesniedz piegadataju apvieniba, tad piedavajumu (iesniegumu,

9.3.

9.4.

9.5.

9.6.

9.7.

9.8.

9.9.

1.1.

1.2.

pretendentu atlases dokumentus un finansu piedavajumu) paraksta visas personas, kas
ietilpst piegadataju apvieniba. Pasutitajs drikst pieprasit, lai apvieniba, ar kuru pienemts
lEmums slégt ligumu, izveidojas atbilstoSi noteiktajam juridiskajam statusam, ja tas
nepiecieSams liguma noteikumu sekmigai izpildei.

Katrs Pretendents drikst iesniegt tika vienu piedavajumu. Pretendenti, kuri iesniegusi divus
vai vairakus piedavajumus, tiks izslégti no turpmakas dalibas iepirkuma procedura.

Pretendents, piedavajumu iesniedzot klatieng, piedavajumu iesniedz aizliméta un aizzimogota
aploksng, uz kuras norada: (1) Pasutitaja nosaukumu un juridisko adresi; (2) Pretendenta
nosaukumu un juridisko adresi; (3) Atzimi: “Nolietotu riepu SkiroSanas, parstrades un
redeneracijas linijas montazas darbu iegade” (Id.nr. KF-2026/09).

Pretendents, piedavajumu iesniedzot elektroniski, piedavajumu iesniedz nosutot e-pastu ar
atbilstosSiem pielikumiem, e-pasta temata noradot “piedavajums iepirkumam “Nolietotu riepu
skiroSanas, parstrades un redeneracijas linijas montazas darbu iegade” (Id.nr. KF-2026/09).

Piedavajumi, kuri nav sagatavoti, noforméti un iesniegti atbilstosi Sis tehniskas specifikacijas
prasibam var tikt noraiditi un Pretendenti izslégti no talakas dalibas iepirkuma procedura.

Pretendentiem pirms Piedavajuma sagatavosanas nepiecieSama obligata objekta
apsekosana, iepriekS vienojoties par apsekosanas laiku ar nolikuma 1.punkta

minéto kontaktpersonu.

ApsekoSanas laika Pretendents iepazistas ar razoSanas teritoriju, t.sk. planoto razoSanas
procesu.

Objekta apsekosanas laika tiek aizpildita Objekta apsekoSanas lapa (pielikums Nr. 3). Visi
piedavajumi, kas tiks iesniegti bez obligatas objekta apsekoSanas, tiks klasificéti ka
neatbilstosi, tiks noraiditi un netiks vértéti talakaja iepirkumu izvértéSanas procesa.
10.Piedavajumu vértésana:

Piedavajumu vértéSanas kritérijs ir ekonomiski visizdevigakais piedavajums no visiem
derigajiem piedavajumiem, kuri ir iesniegti un sagatavoti saskana ar S nolikuma un pielikumos
minétajam prasibam. Par ekonomiski visizdevigako piedavajumu no visiem derigajiem
piedavajumiem tiks uzskatits piedavajums ar zemako cenu.

Saistiba ar Starptautisko un Latvijas Republikas nacionalo sankciju likuma 11.2 panta pirmaja
dala mingto, Pasiititajs péc uzvarétaja pazinoSanas, bet pirms liguma noslégSanas veiks
parbaudi, vai attieciba uz Pretendentu, ta valdes vai padomes locekli, patieso labuma guvéju,
parstavéettiesigo personu vai prokuristu, vai personu, kura ir pilnvarota parstavet Pretendentu
darbibas, kas saistitas ar filiali, ir noteiktas starptautiskas vai nacionalas sankcijas vai butiskas
finanSu un kapitala tirgus intereses ietekméjoSas Eiropas Savienibas vai Ziemelatlantijas
liguma organizacijas dalibvalsts sankcijas. Ja Pasititajs pirms liguma noslégSanas konstatg,
ka attieciba uz Pretendentu ir noteiktas starptautiskas vai nacionalas sankcijas vai butiskas
finanSu un kapitala tirgus intereses ietekmé&joSas Eiropas Savienibas vai Ziemelatlantijas
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llguma organizacijas dalibvalsts sankcijas, Pasutitajs neslédz ligumu ar So Pretendentu un
pieskir llguma slégSanas tiesibas nakamajam zemakas cenas piedavajumam, kurs iepirkuma
VertéSanas gaita ir atzits par derigu.

2. Cita informacija:

2.1. Jautajumi jaadresé atbildigajai personai (Nolikuma 1.punkts), pazinojumu nosutot pa
elektronisko pastu.

2.2. Iesniegtais Pretendenta piedavajums Sim konkursam apliecina, ka Pretendents ir iepazinies ar
konkursa nolikuma un tam pievienoto pielikumu saturu un pilniba tiem piekritis.

2.3. Visi iesniegtie piedavajumi lidz piedavajumu atvérSanas sanaksmes sakumam tiek glabati
aizlimétos iepakojumos. Priekslaiciga aplokSnu atvérSana nav pielaujama.

3. Nolikuma pielikumi:
3.1. Pielikums Nr.1 — Tehniska specifikacija uz 17 (septinpadsmit) lapam;
3.2. Pielikums Nr.2 — Piedavajuma forma uz 2 (divam) lapam;
3.3. Pielikuma Nr.3 - Objekta apsekosanas lapa uz 1 (vienas) lapas.

SIA “3R” valdes loceklis
Uldis Skrebs
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10.

11.

Pielikums Nr.1

Tehniska specifikacija un darbu apraksts

iepirkumam “Nolietotu riepu SkiroSanas, parstrades un regeneracijas linijas montazas
darbu iegade”

TEHNISKA SPECIFIKACIJA UN DARBU APRAKSTS

I. Veicamo darbu pamatnosacijumi:

Iepirkuma ietvaros Pasititajam nepiecieSams iegadaties mehaniskas un elektriskas montazas
darbus, t.sk. iekartu un to komponensu izkrausanu no piegades transportlidzkliem,
novietoSanas, nostiprinasanas, savienoSanas un pieslégsanas darbus, ELDAN nolietotu riepu
skiroSanas, parstrades un regeneracijas linijas uzstadisanai.

Pretendents darbus veic, nodroSinot montazas brigades (elektrikus, mehanikus un citu
montazas darbiem nepiecieSamo kvalificEtu personalu) un tehniku (iekartas, masinas iekartu
parvietoSanai un celSanai), lai veiktu iekartu montadZas darbus ELDAN Tehniska uzrauga
vadiba.

Pretendentam pirms Piedavajuma sagatavosanas nepiecieSama obligata objekta apsekosana,
ieprieks vienojoties par apsekosanas laiku ar nolikuma 1.punkta minéto kontaktpersonu.

ELDAN Tehniskais uzraugs ir ELDAN Recycling A/S norikots vai pilnvarots specialists, kas
iekartu montazas darbu laika sniedz tehniskus noradijumus un parbauda to atbilstibu razotaja
prasibam. ELDAN Tehniskais uzraugs klatiené uzrauga montazu, palaiSanu un apmacibu viena
nepartraukta instalacijas perioda ietvaros.

Pretendents montazas darbu izpildes laika ir atbildigs par iekartu montazas darbu pienacigu,
kvalitativu un savlaicigu izpildi, tostarp par montazas kvalitati un darba metodém, ka ari ELDAN
Tehniska uzrauga pamatotu noradijumu ievérosanu.

Pretendenta norikotajam darbu vaditajam jasp&j komunicet anglu valoda ar ELDAN Tehnisko
uzraugu. Ja darbu vaditajs nespéj nodrosinat efektivu komunikaciju anglu valoda, Pasutitajam
ir tiesibas prasit darbu vaditaja nomainu.

Pretendents piedavajuma ietver visas izmaksas, kas nepiecieSamas darbu pilnigai un
kvalitativai izpildei, tostarp Pretendenta nodroSinama personala, tehnikas, instrumentu,
celSanas un citu resursu nodrosSinasanas izmaksas.

Pretendents visa montazas darbu izpildes laika nodroSina nepartrauktu un pietiekamu
kvalificta personala, tehnikas, instrumentu un citu nepiecieSamo resursu piegjamibu.

Pasititajs par precizu montazas darbu uzsakSanas datumu rakstveida pazinos Pretendentam
ne vélak ka 7 (septinas) kalendaras dienas pirms montazas darbu uzsaksSanas, nosutot
attiecigu pazinojumu uz Pretendenta noradito elektroniska pasta adresi.

Pretendents nodrosSina, ka darba nedéla montazas darbu laika ir vismaz 60 (seSdesmit) darba
stundas nedéla, ja vien Pretendents ar Psititaju nav rakstveida vienojusas citadi. Ja
Pretendents nespé&j nodrosSinat Sadu darba grafiku, ELDAN var pieprasit papildu izmaksas par
ELDAN Tehniska uzrauga klatbutni atbilstoSi ELDAN noteiktajam likmém, kuras bitu sedzamas
no Pretendenta puses. Nepietiekams personala, tehnikas vai citu Pretendenta nodroSinamo
resursu apjoms nav pamats izpildes terminu pagarinasanai.

Lai nodroSinatu objekta, taja esoSo iekartu, materialu un cita fpaSuma drosSibu, Pretendents

visa montazas darbu izpildes perioda nodroSina objekta fizisko apsardzi 24 stundas diennakti,
7 dienas nedgéla (24/7). Fizisko apsardzi nodroSina apsardzes komersants, kas normativajos
aktos noteiktaja kartiba ir tiesigs sniegt fiziskas apsardzes pakalpojumus. Objekta fiziskaja
apsardzeé iesaistitajiem apsardzes darbiniekiem jaatbilst normativajos aktos noteiktajam
prasibam. Pasutitajs apsardzes darbiniekiem nenodrosina atseviskas telpas vai citu sadzives
infrastruktdru. Pretendentam par saviem lidzekliem janodrosSina visi apsardzes pakalpojuma
nepartrauktai sniegsanai nepiecieSamie apstakli un aprikojums

Lapa 6 no 13



12.

13.

14.

15.

1.
2.

Pretendentam ir tiesibas llgt attieciga termina parskatiSanu tikai tad, ja termina ievéroSanu
objektivi kavé Pasititaja vai ELDAN nodroSinama priekSnoteikuma neizpilde, tostarp ELDAN
iekartu komponensu nepieejamiba, kavésanas no ELDAN puses vai ELDAN Tehniska uzrauga
nepieejamiba.

Pretendentam biis janodrosina iekartu montazas darbu garantijas periods ir 24 (divdesmit
Cetri) ménesi no iekartu montazas darbu pienemsanas akta abpusgjas parakstiSanas dienas.
Garantija attieksies tikai uz Pretendenta veiktajiem montazas darbiem un neattieksies uz
ELDAN iekartam, to sastavdalam vai materialiem.

Pirms montazas darbu uzsaksanas Pretendents saskano ar Pasititaju un iesniedz Pasttitajam
speka esosu visparéjas civiltiesiskas atbildibas apdrosinasanas (VCTA) polisi. VCTA polisei
jabiit spéka visa montazas darbu izpildes perioda.

Pretendents visa montazas darbu izpildes perioda nodrosina normativo aktu, apdrosinasanas
nosacijumu un veicamo darbu raksturam atbilstoSu ugunsdroSibas prasibu ievérosanu, cita
starpa (bet neizslédzot citas ugunsdrosibas prasibas):

16.1. Pretendents par saviem lidzekliem nodroSina montdzas darbu veikSanai
nepiecieSamos parnésajamos ugunsdzésibas aparatus un citus nepiecieSamos
ugunsdzésibas lidzeklus pietiekama daudzuma un nodroSina to pastavigu
pieejamibu un darba kartibu darbu veikSanas vietas;

16.2. Veicot metinasanas, lodésanas, metala grieSanas vai citus darbus, kas saistiti ar
atklatu liesmu, dzirkstelu rasanos vai paaugstinatu aizdegsSanas risku, Pretendents
nodroSina visus attiecigajiem darbiem nepiecieSamos ugunsdroSibas pasakumus,
tai skaita atbilstoSu ugunsdzesibas aparatu atrasanos tiesa darbu veikSanas vietas
tuvuma un darbu veiksana iesaistita personala gatavibu tos izmantot.

II. ELDAN Ilinijas uzstadisanas procesa apraksts un minimali nepiecieSamas
prasibas darbaspekam

UzstadiSanas plana ir pienemts, ka darba nedéla ir 60 stundas.
Lai nodrosinatu atraku rlpnicas uzstadiSanu, paraléli stradas cetras komandas:

a. Divas mehaniku komandas pa trim cilvekiem katra, nodrosinot iekartu un [inijas
komponensu montazu un izvietoSanu saskana ar ELDAN iesniegto iekartu izvietoSanas
planu (skat indikativo planu dokumenta zemak);

b. Divas elektriku komandas pa diviem cilvékiem katra, kuras:

i. uzstada masinam kabelrenes, kabelus, invertorus un droSibas slédzus no
elektribas skapjiem (plana poz. 15, 67, 68) saskana ar ELDAN iesniegto
elektrisko dokumentaciju;

ii. izvieto elektrosadales skapjus.

Lai bitu iesp&jams veikt elektroinstalacijas darbus, jasamonté un janovieto pirmas masinas.
Tapéc elektroinstalacijas darbi tiks uzsakti aptuveni vienu ned€lu péc mehanisko darbu
uzsaksanas.

ELDAN ierosina izmantot So vienu nedélu, lai pieslégtu elektrosadales skapjiem barosanas
kabelus.

Darba vieta vienmér atradisies viens ELDAN vaditajs, kurs sniegs noradijumus komandam.
Paredzamais uzstadiSanas grafiks (iekartas / komponentes ir sagrupétas tris posmos, atainojot
visparigo uzstadisanas secibu):

1.nedéla 2 nedéla 3 nedéla 4 nedéla 5 nedéla 6. nedéla 7. nedéla 6 nedéla 9 nedéla 10. nedéla

Mehaniku komanda Nr. 1 1. posms 3. posms
Elektriku komanda Nr. 1 1. posms 3. posms Apmaciba
Mehaniku komanda Nr. 2 2. posms Nodo3ana

Elektriku komanda Nr. 2 2. posms

Testé3ana

ekspluatacija
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Poz. Smalcinati)u linlja Aptuvenais svars (kg) Aptuvenais u::&l:!::::: Piezimes par uzstadisanu
4 Super Chopper 35 000 2 Nepeciesams 50 t celtnis
3 leplodes transportearns 2000 1
2 Riepu centrifiga 6000 1
1 Riepu padavas 3000 1
5+6 Apkopes platfiormas 500 1
7 Vibrdcias Izkrausanas transportierns 1000 1
8 Izpindes transportiefis 1000 1
9 Disku separators 1000 |
10 Vibracias izkrausanas transportiens 1000 1
11+12 Alpakalplides transportien 2000 1
13+14 Skeldss izkrausanas un grozame 1500 1
transportien
Smalcinataju linija, kopa 12

Poz. Granulésana un térauda tirféana Aptuvenals Aptuvenais Plezimes par

svars (kg) uzstadisanas laiks | uzstadisanu
diends
17 | Daudzfunkcionalais smalcindtajs MPR200T HD 30 000 2| NepsacieSams 50 t
celtnis
16 | Centriflga ar atpakalgaitas padevi TBF 10 5000 2
18+19 | Apkopes platformas 500 1
20+21 | Vibracijas izkrausanas transportiens + lentes magnéts 1200 1
DM1850
22423 | Vitu ransportien 1000 1
24+25| Siloss V4 + smalkals granulstors FG1504 5000 1
49-54 | Reguigjamais separators, vibrotransporbens, nosoces, 5000 3
veltna magnéts
47+48, 55-58 | Transportien 5000 3
59 | Stueplu prese 3000 51 Ardjars uzstadnas
26-29 | Ciklona statlvs + pneimatiskais matendlu transportéts)s + 1000 2
magnats
31+32 | Klasifikators PC15T + smalkass granulators FG 1504 5000 1
33+34 | Ciklona stalivs + pneimatiskais materialu transportélas 1000 2
35-37 | Klasifikators PC15 + vibrficgias izkraudanas transportiens 2000 1
+ veltna magnéts
38 | Pneimatiskats matenalu transponétajs 1000 2
40+41 | Velkmes ventilators UP 1750 + vibracijas zkrauSanas 5000 1
transportiens
43+45 | lepakosanas stacijas 2000 1
42 | Pneimaliskais matendiu transpornsta)s 500 2
44 | Ppeimatiskais matenaly transportétajs 500 2
46 | Pneimatiskais materialu transportétajs 500 2
Granulésana un térauda tirisana, kopad 35
Poz. Granulé$ana un térauda ftirisana Aptuvenais svars Aptuvenais Piezimes par
(kg)| uzstadisanas uzstadisanu
laiks dienas
60-63 | Filtrs + ventilators + vitnu transportieris + 15 000 5
kompresors
64 | Staciondrais tekstiimatenialu bifvétajs 5000 1
60 | Ventilacijas caurulvadi 3000 12
65+66 | Dzirkstelu noteikdanas sistémas 500 6
Filtrésanas sistéma un ventilacija, 24
kopa
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III. ELDAN rupnicas indikativais uzstadisanas instrumentu un piederumu
kontrolsaraksts

Prece Daudzums | Periods

Uzgrieznu atslégu izmérs: 2 NepiecieSams nodroSinat visu

10/13/15/17/19/22/24/30/32/36/42/46 montazas perioda laiku

mm

Spridrata uzgriezni 2" un 34" 2 NepiecieSams nodroSinat visu
montazas perioda laiku

Uzgalu komplekts 2 collas: 2 NepiecieSams nodroSinat visu

10/13/15/17/19/24/30 mm montazas perioda laiku

Uzgalu komplekts 34 collam: 2 NepiecieSams nodrosinat visu

24/30/32/36/42/46 mm montaZas perioda laiku

Skrivgriezu komplekts PH vai 2 NepiecieSams nodrosinat visu

PZ/plakana galva montaZas perioda laiku

C-veida skavas 2 NepiecieSams nodrosinat visu
montazas perioda laiku

Amurs un plastmasas amurs 2 NepiecieSams nodrosinat visu
montazas perioda laiku

Lazulis 2 NepiecieSams nodrosinat visu
montazas perioda laiku

Metrisko seSstiira atsléegu komplekts 2 NepiecieSams nodrosinat visu

1,5-10 mm montazas perioda laiku

Metriskas seSstiira atslégas 14 un 17 2 NepiecieSams nodroSinat visu

mm montazas perioda laiku

Metriskie vitngriezi M6/ M8/ M10/ 2 NepiecieSams nodrosinat visu

M12/ M16 montazas perioda laiku

Urbju komplekts HSS 3 mm lidz 13 mm 2 NepiecieSams nodroSinat visu
montazas perioda laiku

SDS urbis betonam: 2 NepiecieSams nodrosinat visu

310 mm/180 mm-g12 mm/180 mm-— montaZzas perioda laiku

316 mm/240 mm—-g20 mm/240 mm

Pagarinatajs 230 V 2 NepiecieSams nodrosinat visu
montazas perioda laiku

Akumulatora triecienskriivgriezis 2 2 NepiecieSams nodroSinat visu

collas montaZas perioda laiku

Akumulatora urbsanas iekarta 2 NepiecieSams nodrosinat visu
montazas perioda laiku

Betona urbsanas iekarta 230V 1 NepiecieSams nodrosinat visu
montazas perioda laiku

5 collu slipmasina ar disku 1 NepiecieSams nodrosinat visu

(grieSanai/slipésanai) montaZas perioda laiku

Elektrodu metinasanas aparats, vismaz 1 NepiecieSams nodrosinat visu

150 ampéri. montazas perioda laiku

Komplekta ieklauti 2,5 un 3,2 mm

stieni

Spridrata pacélaji 1,5 tonnas 2 NepiecieSams nodroSinat visu
montazas perioda laiku

Spridrata pacélaji 0,75 tonnas 2 NepiecieSams nodrosinat visu

montazas perioda laiku
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Stropes sprudrata pacéelajiem 1T/2m.

NepiecieSams nodrosinat visu
montaZas perioda laiku

Stropes sprudrata pacélajiem 2T/3m.

NepiecieSams nodrosinat visu
montazas perioda laiku

NepiecieSams nodroSinat visu
montazas perioda laiku

Burbullimenradis/limenradis 1,5 m.

NepiecieSams nodroSinat visu
montazas perioda laiku

Kapnes 4m

NepiecieSams nodrosinat visu
montaZas perioda laiku

Celtnis 560 un 15 tonnu

AtbilstoSi ieprieks abpusgji
saskanotam montazas un
iekartu piegades planam.

Manuala palesu pacelSana

NepiecieSams nodrosinat visu
montaZas perioda laiku

Skérveida pacélaji

NepiecieSams nodrosinat visu
montazas perioda laiku

Celtnis2 T

NepiecieSams nodrosinat visu
montazas perioda laiku

Iekraveja izmérs 3T

NepiecieSams nodrosinat visu
montazas perioda laiku
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Truck # Arrival

Pieces

Contents

Weight (kg)

Comments

Truck1 Day1
Step 1 Shredder line

SC2118 SD220 P51520 RPG
Stand for SC2118 h=1600mm

Oil Cooler Trasmital (Sesino) CR2 RAS5000

Stands for oil coolers RAS 3/5/7000 SC
Inletfunnel SC2118T

23100
3500
50

50
1616

Placed immediately on prepared foundation (pos 04)
Placed immediately on prepared foundation (pos 04)
Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly

Truck2 Dayl
Step 1 Shredder line

Outlet funnel SC2118T

Mounts for SC2118T

Fasteners and anchor bolts for SC2118T
Tool Box SuperChopper

Service platforms Super Chopper
Vibrating discharge conveyor

Electrical Cabinet MPR + Steel Cleaning
Electrical Cabinet Super Chopper

85
27

5

15
550
1000
1500
1200

Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly
Placed on pos 07

Placed immediately on pos 68

Placed immediately on pos 15

Truck3 Day 2
Step 1 Shredder line

Inlet conveyor
Outlet Conveyor

1500
1000

Placed on pos 03 to be assembled
Placed on pos 08 to be assembled

Truck4 Day 2
Step 2 MPR

MPR200T HD P51520 RPG

Screens for MPR200HD Hardox T=10
Screens for MPR200HD Hardox T=10
Inlet funnel MPR200HD TBF

Stand MPR200HD H=1440

Outlet funnel MPR200OHD T
Fasteners and anchor bolts for MPR
Vibration dampeners

21500
50

50

765
1900
60

35

100

Placed immediately on prepared foundation (pos 17)
Placed close to MPR for assembly
Placed close to MPR for assembly
Placed close to MPR for assembly
Placed immediately on prepared foundation (pos 17)
Placed close to MPR for assembly
Placed close to MPR for assembly
Placed close to MPR for assembly

Truck 5 Day 3
Step 2 MPR

Electric motor 132 kW 3SIE315M-8D-B3 400V H CW

Hydraulics

Electric motor 132 kW 3SIE315M-8D-B3 400V H CW

Motor base MPR/HD
Motor base MPR/HD
Tool Box MPR
Service platform MPR
Service platform MPR

1545
70
1545
2400
2400
15
680
388

Placed inside building close to MPR for assembly
Placed inside building close to MPR for assembly
Placed inside building close to MPR for assembly
Placed close to MPR for assembly
Placed close to MPR for assembly
Placed close to MPR for assembly
Placed close to MPR for assembly
Placed close to MPR for assembly

Truck 6 Day 3
Step 2 MPR

RPlRrRrRrRrRrRRrRrRRINMNORPRRErPRRrRRPRRrPRrRrRNNRROORARIRPNOMNRE R

Tumble Back Feeder

6 000

Placed in front of MPR to be assembled

Truck 7 Day 4
Step 1 Shredder line

-

Tire Cleaner TT7000

5000

Placed on pos 02 to be assembled

Truck 8 Day 4
Step 1 Shredder line

-

Tire Feeder TFB600

3000

Placed on pos 01 to be assembled

Truck9 Day5
Step 1 Shredder line

Disc Screener
Stand for Disc Screener
Vibrating discharge conveyor

1000
500
1000

Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly
Placed close to Super Chopper for assembly

Truck 10 Day5
Step 2 MPR

Vibrating discharge conveyor
Overband Magnet
Silo V4

1000
500
3000

Placed inside building close to MPR for assembly
Placed inside building close to MPR for assembly
Placed inside building close to MPR for assembly

Truck 11 Day 6

N I

Screw Conveyors

1200

Placed inside building close to MPR for assembly




Step 2 Granulation Fine Granulator 7 500|Placed immediately on prepared foundation (pos 25)

Truck 12 Day 6 Conveyor 900|Placed inside building for assembly

Step 2 MPR Conveyor 400|Placed inside building for assembly
Conveyor 800|Placed inside building for assembly

Truck 13 Day 7 Conveyor 1 200|Placed close to Super Chopper for assembly

Step 1 Shredder line Conveyor 400|Placed close to Super Chopper for assembly
Conveyor 350|Placed close to Super Chopper for assembly
Conveyor 700|Placed close to Super Chopper for assembly

Truck 14 Day 7 Bivitec KRL/ED 1x4 m; hgjre 400V 50Hz 1 600|Placed immediately on prepared foundation (pos 49)

Step 2 Steel Cleaning

Connection complete bivitec screen vib. conveyor
Screen 8x45 for Bivitec sieve
Trellex for steel cleaning

366
200
50

Placed close to Bivitec pos 49 for assembly
Placed close to Bivitec pos 49 for assembly
Placed close to Bivitec pos 49 for assembly

Truck 15 Day 8
Step 2 Steel Cleaning

Vibratory discharge conveyor 800*6200 w. textile cleaning
Tekstilrens blees - sug ved stalrens

Stativ kpl. stalrensning, nederst f/band

Tromlemagnet 0421-40/90-01 A 3AL 15x15

1200
200
390
800

Placed immediately on prepared foundation (pos 51)
Placed close to Bivitec pos 49 for assembly
Placed close to Bivitec pos 49 for assembly
Placed close to Bivitec pos 49 for assembly

e I el e e el o [ e L e

Truck 16 Day 8 Conveyor 300(Placed inside building for assembly

Step 2 Steel Cleaning Conveyor 250|Placed inside building for assembly
Conveyor 500|Placed inside building for assembly
Conveyor 600|Placed inside building for assembly

Truck 17 Day 9 Filter System 80.000, disassembled 10 000|Placed on pos 60 for assembly

Step 3 Filter

Truck 18 Day 9 1|Filter System 80.000, disassembled 5 000|Placed on pos 60 for assembly

Step 3 Filter

Truck 19 Day 10 1|Ventilation Piping, pallets of approx 500 kg 5 000(Placed close to pos 60 for assembly

Step 3 Filter

Truck 20 Day 10 1|Ventilator 80.000 1 800(Placed on pos 61

Step 3 Filter 1[Screw Conveyor 1 200|Placed close to pos 60 for assembly

1|Compressor 300]|Placed close to pos 60 for assembly

Truck 21 Day 11
Step 3 Filter

Ventilation Piping, pallets of approx 500 kg

5000

Placed close to pos 60 for assembly

Truck 22 Day 11
Step 2 Steel Cleaning

Suction Hood for Textile

Drum Magnet System

Electrical Cabinet Granulation Line
Control Station

Spark Detection

350
500
1800
100
500

Placed close to Bivitec pos 49 for assembly
Placed close to Bivitec pos 49 for assembly
Placed on pos 67

Placed next to pos 67 to be moved later
Placed in storage inside the building

Truck 23 Day 12
Step 2 Granulation

Classifier PC15
Classifier PC15T

1100
1500

Placed in storage inside the building
Placed in storage inside the building

Truck 24 Day 12
Step 2 Granulation

I I

Fine Granulator

7500

Placed immediately on prepared foundation (pos 32)

Truck 25 Day 13
Step 2 Granulation

Aspirator UP1750

3000

Placed in storage inside the building

Truck 26 Day 13
Step 3 Filter

Textile Compactor

5000

Placed on pos 64

Truck 27 Day 14

Bagging station, double

1800

Placed in storage inside the building




Step 2 Granulation

-

Bagging station, single

1200

Placed in storage inside the building

Truck 28 Day 14
Step 2 Granulation

-

Wire Baler

10 000

Placed immediately on pos 59

Truck 29 Day 15
Step 2 Granulation

Overband Magnet DM2200
Chute for overband magnet
Service platform, mobile
Drum Magnet

250

35
200
120

Placed in storage inside or outside the building
Placed in storage inside or outside the building
Placed in storage inside or outside the building
Placed in storage inside or outside the building

Truck 30 Day 15
Step 2 Granulation

Vibrating Discharge Conveyor
Pneumatic Material Transport, MultiVac System

500
500

Placed in storage inside or outside the building
Placed in storage inside or outside the building

Truck 31 Day 16
Step 2 Granulation

Pneumatic Material Transport, MultiAir System
Vibrating Discharge Conveyor
Spare parts

500
350
200

Placed in storage inside or outside the building
Placed in storage inside or outside the building
Placed in storage inside or outside the building

Truck 32 Day 16
Step 2 Granulation

) I e e I e T S

Stand for Cyclone

Pneumatic Material Transport Pipes
Ventilator

Stand for Cyclone

Pneumatic Material Transport Pipes
Ventilator

350
500
500
350
500
500

Placed in storage inside or outside the building
Placed in storage inside or outside the building
Placed in storage inside or outside the building
Placed in storage inside or outside the building
Placed in storage inside or outside the building
Placed in storage inside or outside the building
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12 | 11 | 10 | 9 | | V4 | 3 2 | 1
Item no. Title Motors, kW Layout Comment
1 Tyre Feeder TFB600 55+ 1,5
15550 2 Tyre Cleaner TT7000 2x4
3 Inlet Conveyor 55
4 Super Chopper SC2118 SD220 2x110 + 15 + 1,5 + 2x0,75 [With Single Drum Pusher
5 Service Platform Front
6 Service Platform Back
7 Vibrating Discharge Conveyor 2x2,2
8 Conveyor 3
9 Disc Screener 2x5,5 1200 x 3000
@ @ @ @ @ @ @ @ @ @ 10 Vibrating Discharge Conveyor 2x2,2 1000 x 3400
@ 12 @ 11 Conveyor 2,2
@ e 7 5 12 Conveyor 3
13 Conveyor 2,2
14 Conveyor, Swivel 3 Turnable
\ \ / / / 15 15 Electrical Cabinet Pre-chopping
[ S | — 16 |Tumble Back Feeder TBF10 2x4
3 \ \ / / / I / — 17 MuIti. Purpose Rasper MPR200T HD 2x132 + 1,1
18 Service Platform Front
- ' 19 Service Platform Back
20 Overband Magnet DM1850 0,55
21 Vibrating Discharge Conveyor 2x2,2 1000x5000
]=' 22 Screw Conveyor for chips output 3 Movable
> d 23 Screw Conveyor for silo V4 3 Movable
@ - 24 Silo V4 2x1,2
— . 25 Fine Granulator FG1504 110
; 26 Stand for Cyclone
. 27 Pneumatic Material Transport 185+ 1,5 Cyclione & Ventilator
@ o \ 28 Overband Magnet DM2200 0,75
@ 29 Chute for Overband Magnet
@ 30 Service Platform, mobile
‘\ 31 Classifier PC15T 1,5
@ T @ 32 Fine Granulator FG1504 110
@ ﬂ 33 Stand for Cyclone
@ 34 Pneumatic Material Transport 18,5+ 1,5 Cyclione & Ventilator
@\ T I @ 35 |Classfier PC15 1,5
8 1 . 34 QQ 3016 36 Vibrating Discharge Conveyor 2x0,62
L 54 ng C)Q 37 Drum Magnet 0.34
™M @ , [ | 32 38 Pneumatic Material Transport 7,5+ 0,75 MultiAir System
\~ 39 Service Platform, mobile
(] @ 40 Aspirator UP1750 1,5+ 0,55 + 0,37
@/ | | 41 Vibrating Discharge Conveyor 0,75
30 42 Pneumatic Material Transport 55+ 0,75 MultiVac System
@ 43 Bagging Station, Double Including weighing equipment
@ u: ? 44 Pneumatic Material Transport 55+ 0,75 MultiVac System
| @’a @ L&.‘ 45 Bagging Station, single Including weighing equipment
@ 46 Pneumatic Material Transport 55+ 0,75 MultiVac System
67 — @ 47 Conveyor 2,2 Movable
Q | | 48 Conveyor 2,2 Movable
@ 49 Flex Screener 7,5
@ X5406 50 Service Platform Flex Screener
@ 51 Vibrating Conveyor w. Textile Cleaning 2x2,2 800 x 6200
= 52 Conveyor 1,5
[ 53 Suction Hood for Textile 1,5
@ 54 Drum Magnet System 2x0,37
| 55 Conveyor 2,2
|| 56 Conveyor 2,2
57 Conveyor 2,2 Movable
58 Conveyor 2,2
59 Tyre Wire Baler 37,50 + 2,2
60 Filter System 80.000 m3/h 1,5+ 0,75
61 Filter Fan 80.000 m3/h 90
62 Compressor for Filter 7,5
63 Textile Screw Conveyor 3
64 Stationary Textile Compactor 7,5
65 Spark Detection for Filter System 3
21 66 Spark Detection for MPR 3
67 Electrical Control Granulation Line
68 Electrical Control MPR and Steel Cleaning
22 o 69 Control Station MPR, Granulation and Steel Cleaning
S
S 3
23 =}
)
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3R Tire Recycling Plant
Building requirements @
Footprint and foundation plan ]

Foundation/vibrations
To avoid possible vibration damages, Eldan o
recommends that the foundations for the 9
main machines shown in this drawing are s
made as separate foundations (islands) and =
not as a part of the floor construction. B 1=
l L %
Foundation islands needs to be in the same -
level as the surrounding floor.
: : : Filter System Foundation
Fo_undathn under the ma_ChmeS shown in Leveled reinforced concrete on a stamped sand base.
Thickness varies - see details in the drawing. Total Weight: approx. 17.000 kg _
No Dynamic Load B-B ( 1:150 )
The foundation needs a supporting base of sc21|1§ Fou?daticc)ln ond b
Leveled reinforced concrete on a stamped sand base.
compact.ed sand. [ T— Eldan Recommended thickness: 400 mm
Foundations are to be executed by the ° s s Total Weight: approx. 29.000 kg
customer at his expense. B @ @ o . . _ Dynamic Load: approx. +/- 20% of Static Load.
[] a
0 ’ [ ] — e o 8 *
For conveyors and similar machines, no ! i [ — —| &,
special foundations construction is required. " = =
A level floor of good concreting is sufficient. 10000
|l
Screener Foundation -
Leveled reinforced concrete on a stamped sand base.
Eldan Recommended thickness: 200 mm B - ) |
Total Weight: approx. 5.000 kg ) ) e, U
Dynamic Load: approx. +/- 20% of Static Load. "
[} [}
n = [ ] a
>< . . [ o . [ ]
! o 3000
. . M, 5 - a o 8
Fine Granulator Foundation 3 il 10
Leveled reinforced concrete on a stamped sand base. " e ?
Eldan Recommended thickness: 200 mm . * oot
Total Weight: approx. 8750 kg - 19 ol °° - -
Dynamic Load: approx. +/- 20% of Static Load. N K « =] .
f 1; [ ] | ] . . 0 ‘
N 0 4000 \
2 " L2700 : v
S | b . -
M V] ol— L v
Y Q=" -
2500 S
/£ : 1 llq : n ' €
R
420 o o -
[x<] a . o
\\ v
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3R Tire Recycling Plant 9 —
Detailed footprints

for main machines _ ;? ~

o
<
O
i
‘_| pa—
(@)
O — N\
™ A ®© . | g ~ R Te. |||||[! A E(1:75)
Filter 15.000 kg l S ! oy . o = f W= + 1  One Platform
Four Legs
Fan 2.000 kg
Two Iegs Filter System Foundation
Leveled reinforced concrete on a stamped sand base.
Eldan Recommended thickness: 400 mm
1853 @ B Total Weight: approx. 17.000 kg
Q%% . No Dynamic Load A-A ( 1: 150 )
Yo 7|=7=,=,=
- - E-_E n ] o ano
S — 11 H
= @ @ @ v || P—= = = SC2118 Foundation
. —— e ’ - Leveled reinforced concrete on a stamped sand base.
- § Eldan Recommended thickness: 400 mm
2 L o - . . v ) Total Weight: approx. 29.000 kg
° - Dynamic Load: approx. +/- 20% of Static Load.
10000
01 |
1 i E
' ' (I
Screener Foundation . . "t s .
. Leveled reinforced concrete on a stamped sand base. o,
G ( 1:75 ) ] Eldan Recommended thickness: 200 mm\ 0 . ..
Screener Footprlnt Total Weight: approx. 5.000 kg
Dynamic Load: approx. +/- 20% of Static Load.
Four Legs Y pprox. +/- 20%
o
o
LN
N
'
'
'
'
'
a [ -] ‘
'
Fine Granulator Foundation
Leveled reinforced concrete on a stamped sand base. 71
Eldan Recommended thickness: 200 mm
Total Weight: approx. 8750 kg
Dynamic Load: approx. +/- 20% of Static Load.
D(1:75)
F(1:75) MPR 200HD Footprint
Fine Granulator Footprint
Four Feet
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3R Tire Recycling Plant
Building requirements: |
. Power for Spark Detection
Electric and water Power for compressor 16 Amp, §x4oov, 50 Hz + (N+PE12 for pump
3x400 V, 50 Hz, 7,5 KW 10 Amp, 230V, 50 Hz + (N+PE) for contro
Water for Spark Detection Water connection for filter
1Y, 3 bar : /2 o o Incoming Power
Only used in case a spark is detected Placed inside building Super Chopper SC2118
Only used in case of fire in filter Call?)les for g%o KW
i \
'....-'
! ,, D
........ )
Incoming Power
Granulation plant with filter
Cables for 435 KW
\\ N
Incoming Power =N
MPR200HD and Steel Cleaning | ‘ i I
Cables for 315 KW =il
- m(n i
LICL
~{|H ‘||;| !JU
- P =
/
Power for Spark Detection/
16 Amp, 3x400V, 50 Hz + (N+PE) for pump
10 Amp, 230V, 50 Hz + (N+PE) for control
Water for Spark Detection
1", 3 bar
Only used in case a spark is detected
MPR 200HD-
Process water for Rasper
6-7,5 L/min
1", 3 bar
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Ventilation Pipes Parts List

Iﬁeom Pcs. | Ident No. DESCRIPTION
1 1 9469 Jethead ©1100
2 13 9468 Duct ©1100-2000mm
3 3 45891 Bend @1100 45gr
4 1 79936 45° Conical Branch Pieces 1100-850-700
5 1 38894 45° Conical Branch Pieces 700-600-400
6 1 43714 Bend @400 45gr
7 2 58321 Duct @400-1000mm
8 14 35933 Duct @250-2000mm ~
9 11 43118 Duct @250-1000mm e
10 14 35934 Bend @250 90gr
11 7 36354 Taper @180-@160 glat-h100
12 7 43133 Bend @130 90gr
13 5 43135 Duct @130-1000mm
14 5 49213 Duct @130-500mm
15 5 43134 Duct @130-2000mm
16 1 53700 45° Conical Branch Pieces 400-400-130
17 4 43588 Bend @400 90gr
18 1 74496 45° Conical Branch Pieces 400-300-200
19 3 57815 Bend @200 45gr
20 2 27549 45° Conical Branch Pieces 200-180-130
21 4 43132 Bend @130 45gr
22 8 35937 Bend @180 45gr
23 12 43121 Duct @180-500mm
24 16 35940 Bend @180 90gr
25 10 38636 Duct ©180-1000mm
26 5 43115 Bend @300 45gr
27 2 47455 45° Conical Branch Pieces 300-250-200
28 4 43119 Duct @300-1000mm
29 2 48006 Duct @300-500mm
30 1 32491 Taper @550-@400-h500
31 1 58163 Trottle Valve @400
32 2 48012 Duct @600-1000mm
33 2 27550 45° Conical Branch Pieces 500-400-250
34 3 49205 Duct @400-200mm
35 1 36144 45° Conical Branch Pieces 600-500-300
36 2 38879 Bend @300 90gr
37 1 68018 Duct @600-500mm
38 3 43125 Duct @300-2000mm
39 2 43120 45° Conical Branch Pieces 300-250-180
40 2 50586 Bend @200 90gr
41 2 43066 Duct ©250-500mm
42 1 61007 Duct @500-500mm
43 4 37253 Bend @250 45gr
44 1 44183 Taper @250-@160 f. clamp-h240
45 2 36593 Trottle Valve @250
46 1 44115 Bend @850 45gr
47 3 58515 Duct @850-2000mm
48 1 58482 Duct @850-1000mm
49 1 40130 45° Conical Branch Pieces 850-750-350
50 1 44106 Bend @350 45gr
51 1 37700 Duct @350-2000mm
52 1 7376 45° Conical Branch Pieces 350-300-180
53 12 35936 Duct ©180-2000mm
54 3 40363 Suction Hood 1000*300 @180 h500
55 1 44138 45° Conical Branch Pieces 250-180-130
56 1 26911 Funnel OK160/@600 h= 225
57 1 16498 Taper @180-@160 OK-h150
58 2 58487 Trottle Valve @180
59 1 26234 45° Conical Branch Pieces 750-700-300
60 1 8544 Trottle Valve @300
61 1 49393 Duct @750-500mm
62 1 62212 45° Conical Branch Pieces 700-600-300
63 1 25071 45° Conical Branch Pieces 600-550-250
64 1 48011 Duct @600-2000mm
65 1 57976 Taper @200-@250-h200
66 1 23078 45° Conical Branch Pieces 550-500-180
67 2 9495 Duct @550-1000mm
68 1 29026 45° Conical Branch Pieces 400-250-250
69 3 48008 Duct @500-2000mm
70 3 35935 45° Conical Branch Pieces 250-180-180
71 1 76903 False air regulator
72 2 40859 False air valves @180
73 2 45890 Bend @1100 90gr
74 1 9467 Duct @1100-1000mm
75 1 40738 Taper ©1100-@900-h800
76 1 74664 Transitions Piece @1100-900x900-h500
77 1 81600 Transition @1100-1700x900
78 1 49213 Duct @130-400mm
79 3 49205 Duct @400-500mm
80 2 35940 Bend @180 90gr
81 1 43121 Duct @180-300mm
82 1 43066 Duct @250-200mm
83 1 43121 Duct @180-200mm
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Ventilation Piping - Top View

A(0,04:1)
Roof Smoke Hatches

B(0,04:1)
Foam Nozzles
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Ventilation Piping - Side View
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Pielikums Nr.2

Piedavajuma forma iepirkumam

iepirkumam “Nolietotu riepu SkiroSanas, parstrades un redeneracijas linijas montazas
darbu iegade”

PIEDAVAJUMS
lepirkumam (id. nr. KF-2026/09)

1. Pasutitajs:

SIA “3R”
Reg.nr. 40203147986
Altksnes nov., Aluksne, Druvu iela 9, LV-4301

2. Pretendents:

Pretendenta nosaukums:

Adrese:

Reg. Nr.:

Kontaktpersona:

Talrunis:

E-pasta adrese:

3. Finansu piedavajums / Financial offer:

Piedavajam veikt nolietotu riepu SkiroSanas, parstrades un redgeneracijas linijas montazas
darbus saskana ar So nolikumu un pielikuma Nr.1 pievienoto tehnisko specifikaciju un darbu
aprakstu par piedavajuma summu:

Nr. = Kopa,
D.k. Iekartas nosaukums bez PVN EUR

1.

4. Liguma izpildes vieta: Starta iela 8A, Riga, LV-1026

Ul

. Liguma izpildes laiks: (ne ilgak ka 6 ménesu laika no liguma):
6. Piedavajuma deriguma termins (minimalais termins — 3 ménesi):

7. Pretendents apliecina, ka uz piedavajuma iesniegSanas bridi:

Pretendents nav registréts valsti, kas minéta LR Ministru kabineta 2001.gada 26.junija
noteikumos Nr.276 "Noteikumi par zemu nodoklu vai beznodok]u valstim un teritorijam";

Pretendents nav pasludinats par maksatnespéjigu, neatrodas likvidacijas procesa, ta
saimnieciska darbiba nav apgratinata vai partraukta, ka ari nav konstatéti Pretendenta
profesionalas darbibas parkapumi ped€jo 3 (tris) gadu laika (vai 1saka laika perioda, ja
Pretendents ir dibinats velak);




Pretendents nav saistits ar Pasutitaju likuma “Par nodokliem un nodevam” izpratné un
neatrodas intereSu konflikta saskana ar 2017. gada 28. februara Ministru kabineta
noteikumiem Nr.104 , Noteikumi par iepirkuma procediru un tas piemérosanas kartibu
pasutitaja finansetajiem projektiem”;

Pretendentam nav noteiktas nacionalas vai starptautiskas sankcijas vai biitiskas finansu
un kapitala tirgus intereses ietekmé&josas ES vai Ziemelatlantijas liguma organizacijas
dalibvalsts noteiktas sankcijas (atbilstosi Starptautisko un Latvijas Republikas nacionalo
sankciju likuma minétajiem nosacijumiem);

Pasutitajs izpilda Nolikuma 8.5.punkta minétas kvalifikacijas prasibas attieciba uz
saimniecisko un finansialo stavokli, ka ari tehniskajam un profesionalajam sp&jam.

Visas piedavajuma sniegtas zinas par Pretendentu ir patiesas.

Piedavajuma pielikumi:

- Pretendenta sagatavota izzina par Pretendenta finansu apgrozijumu katra no
iepriekS€jiem 3 (tris) gadiem (t.i., 2023.g., 2024.g. un 2025.g.) uz
( ) lapam;

- Pretendenta sagatavota informacija briva forma par iepriekS€jo 5 (piecu) gadu laika
veiktajiem razoSanas Iliniju vai tehnologisko iekartu kompleksu mehaniskas un
elektriskas montazas darbiem atbilstosSi Nolikuma 8.5.2. un 9.2.2.2.apakSpunktos
noteiktajam uz ( ) lapam;

- Citi saistosie pielikumi, kas ilustré vai apliecina iepirkuma nolikuma izvirzito prasibu,
t.sk. tehnisko, ievérosanu vai izpildi uz ( ) lapam.

Pretendenta amatpersona:

Vards Uzvards:

Paraksts:

Datums, vieta:

Lapa 12 no 13




Pielikums Nr.3

Eiropa et 20,27
Obijekta apsekosanas lapa
iepirkumam “Nolietotu riepu SkiroSanas, parstrades un redeneracijas linijas montazas darbu iegade”
Objekta apsekosanas lapa
Nr. Pretendents Parstavis Datums / laiks Paraksts

(komersanta nosaukums)

(vards, uzvards)
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